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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY March 24, 2008 
 
Chairman Coombs called the Meeting to order at 6:00 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Raymond Grasso X   
 Luke McEntire X   
 Carmen Pace   X 
 Stuart Temple, Clerk Pro Tem X   
     
Liaison Present     
 Paul Montinieri, Council Liaison X   
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager X   
 Laurel Goodgion, Library Director X   
 Peter Wells, Architect X   

 Today is day 310 of the Project 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of March 11, 2008 Meeting – Motion by Stuart Temple seconded by 
Raymond Grasso to approved the minutes. All members voted in favor.   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                     1.   Luchs Consulting Engineers – Invoice 0000001 -$7,125.00 – Motion made by 

Stuart Temple seconded by Luke McEntire to approve this payment. All 
members voted in favor.     

2. Tuthill & Wells – Invoice 3804 -$8,195 – Motion by Stuart Temple seconded by 
Raymond Grasso to approve this payment. All members voted in favor.   

3. Kronenberger & Sons – App. No. 8 - $62,130.00 – Raymond Grasso has 
concerns this application was not signed off by Architect. Peter Wells advised he 
has the signed, notarized forms in his office. He forgot to bring signed completed 
forms to the meeting. Chairman Coombs also had concerns because Application 
No. 9 wasn’t even signed by Kronenberger’s Representative. Peter Wells advised 
this form was also complete and in his office. Raymond Grasso is concerned the 
contractor is not following procedure and we should not process the app until 
everything is signed, notarized and in the possession of the Town. Motion made 
by Raymond Grasso seconded by seconded by Joseph Coombs to table this 
payment. The vote to table failed 3 to 2 (Joseph Coombs and Raymond 
Grasso voted in favor).  To start discussion motion made by Tim Tuell seconded 
by Stuart Temple to approve payment. Discussion - Chairman Coombs advised 
he was not questioning Peter Wells. Forms need to be mailed to members 
complete with all signatures and notarized forms in the hands of Engineering. 
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Luke McEntire advised Application No. 8 has a signature and 9 does not. Luke 
suggests approving 8 but not 9. Raymond Grasso’s concern is that we don’t have 
signed notarized forms in front of us, also form is dated February and not with a 
current date. Luke McEntire feels we are punishing the contractor for something 
he has no control over; Peter Wells has the signed notarized forms in his office. 
Stuart Temple feels paperwork shouldn’t be distributed unless it is complete. Mike 
Turner advised staff passes on information received; the Committee does not 
have to accept it. Raymond Grasso advised only forward those invoices that are 
complete, in the future return invoices to the vendor if they are incomplete. Motion 
by Raymond Grasso seconded by Joseph Coombs to instruct staff that requests 
for payments must be complete and signed off by the appropriate parties; if 
incomplete the document should be sent back to the vendor for completion. Peter 
Wells advised on other projects where the Committee approves it before the 
Architect signs it. Peter Wells advised there might be times where he wouldn’t 
want to sign it due to a problem he would want to discuss with the Committee. 
Raymond Grasso the amended his motion to include invoices unsigned by the 
Architect due to a problem, but the Architect would then have to come to the 
meeting to discuss the problem and solution. The motion was then voted on 
and passed 3 to 2(Stuart Temple and Luke McEntire v oted nay).  NOTE: 
Bonnie Therrien and Paul Montinieri left at 6:20 PM. The motion to pay 
Application 8 then passed 4 to 1 (Raymond Grasso vo ted nay).    

4. Kronenberger & Sons – App. No. 9 - $168,292.50 – The copy of this invoice was 
not signed by Kronenberger. Peter Wells advised he had the signed and 
notarized form in his office. Motion made by Luke McEntire seconded by 
Raymond Grasso to table this payment. All but one member voted to table 
(Stuart Temple voted nay).  

B. Change Orders 
1. None  

C. Staff Information 
1. Budget Report Dated March 11, 2008 – Motion by Stuart Temple seconded by 

Raymond Grasso to accept this as information. All members voted in favor.   
2. Job Schedule Dated March 11, 2008 – Chairman Coombs noted that the 

schedule had been changed to incorporate the additional days approved in the 
PCO’s by this Committee. Motion by Stuart Temple seconded by Raymond 
Grasso to accept this as information. All members voted in favor.  

D. Old Business 
1. Construction Status – Chairman Coombs advised the contractor has done more 

sheathing on the outside of the building. They are continuing to install new 
windows. They are now working on the south wall of the Library. The stone 
company was here last week taking more measurements. Chairman Coombs 
asked them when they would be here to start installation. They advised perhaps 
the end of this month or beginning of next month. They would not commit to a 
specific date. There are no minutes of the meeting between Kronenberger and 
the stone company. Chairman Coombs advised there are no sills in place yet for 
the main windows. Chairman Coombs then asked Peter Wells if there would be 
full screens on the windows being installed. Peter Wells advised these windows 



 Page 3 of 3 
  

were speced with full screens. The electricians are continuing with rewiring and 
takeout. There was going to be a temporary shutdown over the Easter Weekend 
but some of the parts required were not received in time. If the parts arrive the 
plan will be to perform the shutdown on April 5th. The amount of time required for 
the shutdown is being reduced because more advanced preparatory work is 
being accomplished. If the work was accomplished on Easter weekend AT&T 
was going to come in to do the phone and data work required by the shutdown. 
The Fire Marshal should be back to do the work on April 5th eliminating the need 
to hire AT&T. The welders still have some work to finish; Mike Turner advised 
that fan coil demolition has begun. There will be a PCO coming in to replace the 
drain lines for the fan coil units. The current pipes are clogged from 50 years of  
use. The new pipes may be plastic with an aluminum coating. As soon as we get 
a figure we will provide you with the information.     

E. New Business  
1. Budget – Tim Tuell asked when we will look to see what we have to eliminate to 

get the budget back in balance. The Committee needs to look to see what items 
on the wish list have to be eliminated. Chairman Coombs advised he will get 
together with Peter Wells and Mike Turner to see what can be cut back. Peter 
Wells as of now foresees no additional PCO’s. Mike Turner advised the Town is 
getting ready to go out to bond for the rest of the funds for this project as well as 
other bond projects. We will have final bond costs soon. Tim asked that the 
Committee be involved in the review. Raymond Grasso advised now is the time 
to get started. We are coming near the end of the job and there will be fewer 
things available to cut. We need to go to Town Council looking for additional 
funds for the vault and Town Council Chambers. Let’s get our list complete and 
get them everything now while they are going into budget deliberations. Tim Tuell 
advised we have been talking about this for six months. Now is the time to begin. 
Mike advised we will review this and have it as an agenda item on the next 
agenda.   

4.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday April 14, 2008 at 6:00 PM in 

Conference Room One.                                                                                                 
5. Adjournment: Motion by Raymond Grasso seconded by Stuart Temple to adjourn. All 

members voted in favor.  Meeting adjourned at 6:55 PM. 
 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 Stuart Temple, Clerk – Pro Tem 
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